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ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 09:44:03

CONTID: C14554R ESTIMATE NO: 0001 PROG 2002

PCN: 14554R-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Centerline Rumble Strips PERCENT TIME:

PROJECT NO: SHE 1601-052

SECTION 3 CENTERLINE RUMBLE STRIPS

NAME OF ROAD:

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES PAY PERIOD ENDING 07/08/2004 DATE TIME STARTED 05/13/2004

81 TEXACO ROAD DATE LET 04/22/2004 DATE WORK BEGAN

DATE AWARDED 04/26/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

MECHANICSBURG PA 17055-2664717/697-1450 DATE NOTICE TO PROCEED 05/13/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 299,390.00 PARTICIPATING $ $ 221,824.95

AWARD PROJECT AMT: 278,273.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,988.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

139.02

57.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/22/2004 ??:??:??

6/22/2004 ??:??:??

74.09%

77,565.05

221,824.95

221,824.95

218,836.88

$

$

$

$

221,824.95

0.00

221,824.95

0.00

221,824.95

-2,988.07

0.00

218,836.88

0.00

AMOUNT DUE 218,836.88 218,836.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,836.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14554R-BID ESTIMATE RUN 07/08/2004

PROJECT: SHE 1601-052 ESTIMATE NO: 0001 09:44:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMULSIFIED ASPHALT (CSS-1H) 2,557.000 0.000

GAL 2,557.000 12,785.00

5.00000 2,557.000 12,785.00

411-10253

0010 RUMBLE STRIP (GRINDING) 409,340.000 0.000

LF 385,895.000 38,589.50

0.10000 385,895.000 38,589.50

614-80387

0015 MOBILIZATION 1.000 0.000

L S 0.435 22,620.00

52,000.00000 0.435 22,620.00

626-00000

0020 PAVEMENT MARKING PAINT 2,030.000 0.000

GAL 1,947.000 43,807.50

22.50000 1,947.000 43,807.50

627-00001

0025 EPOXY PAVEMENT MARKING 2,235.000 0.000

GAL 2,015.100 84,634.20

42.00000 2,015.100 84,634.20

627-00005

0030 FLAGGING 1,000.000 0.000

HOUR 369.000 7,749.00

21.00000 369.000 7,749.00

630-00000

0035 TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 12.000 7,800.00

650.00000 12.000 7,800.00

630-00012

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 20.00

10.00000 2.000 20.00

630-80341

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 20.000 240.00

12.00000 20.000 240.00

630-80342

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 60.00

15.00000 4.000 60.00

630-80343

0055 TRAFFIC CONE 500.000 0.000

EACH 193.500 483.75

2.50000 193.500 483.75

630-80380
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PCN: 14554R-BID ESTIMATE RUN 07/08/2004

PROJECT: SHE 1601-052 ESTIMATE NO: 0001 09:44:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0065 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0070 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0075 ADDED ITEM (HOUR)/ PILOT CAR OPERATION 69.000 0.000

HOUR 69.000 3,036.00

44.00000 69.000 3,036.00

900-00010

CAT 0200 $221,824.95 221,824.95CURRENT AMT 299,390.00 $$

PROJECT TOTAL 221,824.95 $ 221,824.95CURRENT AMT 299,390.00 $$


